Project & Construction Services

Ci Ii\lzafns Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: July 28, 2018 to August 3, 2018
Sitework:

Continued outfield turf
maintenance on north fields
Continued concrete in ballfield
plaza

Started placing roof panels on
shade structures

Finished installing doors at
concession building

Continued working on playground
surface

Started plumbing rough-in
Continued electrical rough-in and
started pulling wire.

Set light poles in north parking lot
and concession drive.

Continued planting trees in north
east section

Placed plaza concrete near
playground

Finished sanitary sewer tie-in to
building

Started prepping concrete around
concession building

Continued working on rock muich
areas
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Other:
* Finalized field design for concrete
near dugouts

Upcoming work:

= Continue shade structure roofing

= Finish ballfield plaza concrete

= Finish playground surfacing

= Continue electrical, plumbing, and
mechanical work in concession
building

= Finish asphalt pavement
operations

= Start landscape areas

= Continue site irrigation

= Sod playground areas
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